
Project Web Site: https://www.wsdot.wa.gov/projects/sr26/us195noforkpalouseriverbrdgrprs/default.htm

SR 26/N Fork Palouse River Bridge - Special Repair
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$0

Total

Construction

$150$150$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$150

$0

$0

CWA

$0

$0

$0

$0

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$150$172

$0

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$0

Total $0 $854 $150

$0 $683 $0

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q3 2015

Q3 2015

Q3 2015

Q3 2015

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q1 2017 Q1 2017 On Schedule

Contract Advertisement

Operationally Complete

Q1 2017

Q4 2018

Q2 2017

Q4 2018

Late

On Schedule

PIN:

Region:

State Route:

Current Status:

602613F

Eastern 

SR 26

Completed

As of Date:

Regional Admin:

Legislative Districts:

July 2020

M. Gribner

09

Project Information

Project Description

Remove and replace bridge rail (both) and sidewalk repair as needed to preserve the structural 
integrity of the bridge.           
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Project Web Site: https://www.wsdot.wa.gov/projects/sr26/us195noforkpalouseriverbrdgrprs/default.htm

US 195/N Fork Palouse River Bridge - Replace Rail

$74
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$0

Total

Construction

$74$74$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$74

$0

$0

CWA

$0

$0

$0

$0

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$74$88

$0

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$0

Total $0 $261 $74

$0 $172 $0

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q3 2015

Q3 2015

Q3 2015

Q3 2015

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q1 2017 Q1 2017 On Schedule

Contract Advertisement

Operationally Complete

Q1 2017

Q4 2018

PIN:

Region:

State Route:

Current Status:

619503L

Eastern 

US 195

Completed

As of Date:

Regional Admin:

Legislative Districts:

July 2020

M. Gribner

09

Project Information

Project Description

North Fork Palouse River remove and replace concrete bridge rail.            
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Project Web Site: https://www.wsdot.wa.gov/projects/sr26/us195noforkpalouseriverbrdgrprs/default.htm

US 195/N Fork Palouse River Bridge - Special Repair

$264
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$0

Total

Construction

$264$264$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$264

$0

$0

CWA

$0

$0

$0

$0

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$264$298

$0

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$0

Total $0 $1,869 $264

$0 $1,571 $0

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q3 2015

Q3 2015

Q3 2015

Q3 2015

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q1 2017 Q1 2017 On Schedule

Contract Advertisement

Operationally Complete

Q2 2017

Q4 2018

Q2 2017

Q4 2018

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

619503M

Eastern 

US 195

Completed

As of Date:

Regional Admin:

Legislative Districts:

July 2020

M. Gribner

09

Project Information

Project Description

The concrete girder over piers 3 and 4 is exhibiting cracking, delamination and spalling.  Repairs 
to the girder will extend the service life of the structure.          
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